COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 06/ 2018

ESTI MATE SUMVARY 08: 11: 47
CONTI D C20586 ESTI MATE NO 0008 FI NL SPEC YR: 2005
PCN: 20586- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TI ME ALLOW 129 WORK DAYS
SH 60 RESURFACI NG US 287 TO M LLI KEN PERCENT TIME:  96.90 ORI G TI NE ALLOW 120 WORK DAYS
PRQJECT NO. STA060A- 019
SH 60 RESURFACI NG US 287 TO M
NAME OF ROAD:
PRQJECT COUNTI ES: VELD LARI MER
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PER OD ENDI NG 04/ 06/ 2018 DATE TIME STARTED 03/14/2017
3609 N. COUNTY ROAD 13 DATE LET 01/ 19/ 2017 DATE WORK BEGAN 03/ 14/2017
DATE AWARDED 02/ 09/ 2017 DATE TI ME STOPPED 11/27/2017
DATE CONTRACT EXECUTED 02/09/2017 DATE ACCEPTED 11/ 27/ 2017
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 03/14/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 6,362, 612. 29 PARTI Cl PATI NG $ 6, 331, 759. 78 $ 17, 015. 44
AWARD PRQJECT AMI: $ 5,571, 866.50 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 529 TOTAL EARNI NGS 6, 331, 759. 78 17,015. 44
FUNDS AVAI LABLE: $ 30, 852. 51 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 331, 759. 78 17, 015. 44
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 83, 578. 00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 6, 331, 759. 78 100, 593. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6, 331, 759. 78 100, 593. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 100, 593. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00155

202- 00200

202- 00201

202- 00202

202- 00203

202- 00204

202- 00206

202- 00210

202- 00220

202- 00240

C20586

ROADWAY

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

20586- BI D
STA060A- 019

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

of Delineator

of

of

of

of

of

of

of

of

of

of

Vil

Si dewal k

GQutter

Curb and Gutter

and Si dewal k

Curb, CGutter

Concrete Curb Ranp

Concr et e Pavemnent

Asphal t Mat

Asphal t Mat (Pl ani ng)

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
340. 000
EACH

5. 00000
142. 000

LF
20. 00000
478. 000

sy
20. 00000
0. 000

LF
30. 00000
223. 000

LF
10. 00000
1, 540. 000

LF
15. 00000
704. 000

LF
20. 00000
145. 000

sy
30. 00000
187. 000

sy
40. 00000
515. 000

5%
4. 50000
80, 346. 470

5

3. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

340. 000
0. 000
340. 000

142. 000
0. 000
142. 000

478. 000
0. 000
478. 000

0. 000
0. 000
0. 000

223. 000
0. 000
223.000

1, 540. 000
0. 000
1, 540. 000

704. 000
0. 000
704. 000

145. 000
0. 000
145. 000

187. 000
0. 000
187. 000

515. 000
0. 000
515. 000

80, 346. 470
-0.470
80, 346. 000

Page 2

ESTI MATE RUN 04/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.41

08:11: 47

AMOUNT

1, 700.

2,840

9, 560

2,230

23, 100

14,080

4,350

7,480

2,317

241, 038

00

00

00

.00

00

00

00

00

00

50

00



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20586- BI D ESTI MATE RUN 04/ 06/ 2018
PRQJECT: STAO60A- 019 ESTI MATE NO 0008 08: 11: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 84, 752. 000 84, 752. 000
SF 0. 000 0. 00
0. 80000 84, 752. 000 67, 801. 60
0065 202-00810 *Renoval of Gound Sign 243. 000 243. 000
EACH 0. 000 0. 00
70. 00000 243. 000 17, 010. 00
0070 202-00821 *Renoval of Sign Panel 31. 000 31. 000
EACH 0. 000 0. 00
100. 00000 31. 000 3,100. 00
0075 202-00889 Renoval of Detectabl e Warning 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0080 202-01000 *Renpval of Fence 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 202-01130 *Renoval of Guardrail Type 3 3, 063. 000 3, 063. 000
LF 0. 000 0. 00
4.00000 3, 063. 000 12, 252. 00
0090 202-04010 Clean Inlet 2. 000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0095 203-00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0.00
0100 203-01100  Proof Rolling 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0110 203-01597 Pot hol i ng 11. 000 10. 500
HOUR 0.500 100. 00

200. 00000 11. 000 2,200.00



CONTI D

ROADWAY

CAT NO0200

0111 203-01597

0115

203- 02330

0117

206- 00065

0120

208- 00013

0125

208- 00035

0130

208- 00046

0135

208- 00051

0140

208- 00052

0145

208- 00056

0150

208- 00075

0155 208-00103

C20586

20586-BI D
STAO60A- 019

| TEM
DESCRI PTI ON
*Pot hol i ng
Laborer
Str Bkfl (FlowFill)

*Erosi on Log Type 1 (20 Inch)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout

Structure

*Storm Drain |nlet

Protection (Type 1)

*Storm Drain Inlet

Protection (Type 11)

*Storm Drain |nlet

Protection (Type I11)

Pre-fabricated Vehicle Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

ESTI MATE NO. 0008

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13. 000
HOUR
250. 00000
1. 000
HOUR
50. 00000
0. 000
cy
375. 45000
9. 000
LF
10. 00000
168. 000
LF
8. 00000
2.000
EACH
1, 200. 00000
0. 000
LF
50. 00000
0. 000
LF
200. 00000
0. 000
EACH
800. 00000
0. 000
EACH
2, 000. 00000
6. 000
HOUR

50.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

13. 000
0. 000
13. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

. 000
0. 000
. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5.500
0.500
6. 000
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ESTI MATE RUN 04/ 06/ 2018

25

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 11: 47

AMOUNT

3, 250

50

90

1, 344

2,400

300

00

00

.00

00

00

00

.00

.00

.00

.00

00



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20586- BI D ESTI MATE RUN 04/ 06/ 2018
PRQJECT: STAO60A- 019 ESTI MATE NO 0008 08: 11: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0165 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0170 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0175 208- 00207 *Erosi on Control Managenent 6. 000 6. 000
DAY 0. 000 0. 00
300. 00000 6. 000 1, 800. 00
0180 210-00011 *Reset Mailbox Structure (Type 1) 38. 000 38. 000
EACH 0. 000 0. 00
170. 00000 38. 000 6, 460. 00
0185 210-00012 *Reset Mailbox Structure (Type 2) 4.000 4.000
EACH 0. 000 0. 00
300. 00000 4.000 1, 200. 00
0190 210-00013 *Reset Mailbox Structure (Type 3) 2.000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0192 210- 00035 Res Water Meter 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0195 210- 00090 *Reset Del i neator 0. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0200 210-00750 *Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00

200. 00000 6. 000 1, 200. 00



CONTI D

CAT NO0200

0207

0210

0215

0220

0225

0228

0230

0235

0236

0240

0245

210-01130

210- 04010

210- 04050

212- 00006

212-00032

213- 00008

212-00050

213-00012

213- 00067

216- 00201

304- 06007

C20586
20586-BI D
STAO60A- 019

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Res Gdrail Ty 3 300. 000
LF
23. 00000
Adj ust Manhol e 15. 000
EACH
750. 00000
Adj ust Val ve Box 63. 000
EACH
350. 00000
*Seedi ng (Native) 0. 010
ACRE
2, 000. 00000
*Soi | Condi tioning 0. 100
ACRE
7, 000. 00000
Mil chi ng (Wbod Chi p) 412. 000
CF
4. 40000
*Sod 3, 097. 000
SF
3. 50000
*Spray-on Mil ch Bl anket 0. 000
ACRE
5, 500. 00000
Rock Miul ch (Weed Free) 3, 702. 000
SF
3. 05000
*Soil Retention Blanket (Straw Coconut) (Biodegradable 49. 000
Cl ass
Sy
4.00000
Aggregat e Base Course (Cl ass 6) 400. 000
cY

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

300. 000
0. 000
300. 000

15. 000
0. 000
15. 000

63. 000
0. 000
63. 000

0. 010
0. 000
0.010

0.070
0.030
0.100

412. 000
0. 000

412. 000

3, 097. 000
0. 000

3, 097. 000

0. 000
0. 000
0. 000

3, 702. 000
0. 000

3,702. 000

49. 000
0. 000
49. 000

. 140
12. 860
400. 000
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ESTI MATE RUN 04/ 06/ 2018

210.

321.

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 11: 47

AMOUNT

6, 900

11, 250

22,050

20.

700.

1,812.

10, 839

11, 291.

196.

10, 000

00

00

00

00

00

80

50

.00

10

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0250 304-06008

0255

306- 01000

0260

403- 00720

0265

403- 34751

0270

412- 00600

0271

900- 00006

0272

420- 00200

0275

606- 00301

0280

606- 01340

0285

606- 01370

0290 606-01385

C20586

STAO60A- 019

20586-BI D

| TEM
DESCRI PTI ON

Aggregat e Base Course (Class 6) (Special)

Recondi ti oni ng

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Concr et e Pavement

(6 Inch)

Added Item (Dol lar)/ Price Reduction - Class D

Concrete CO #008

Geotextile (Weed Barrier)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 774. 200
cy
17. 00000
0. 000
%
2.00000
140. 100
TON
200. 00000
43, 304. 170
TON
72. 00000
426. 000
sy
85. 00000
0. 000
DOL
1. 00000
458. 000
sy
6. 00000
5, 432. 000
LF
30. 00000
3. 000
EACH
2, 000. 00000
3. 000
EACH
2, 100. 00000
2.000
EACH

2,500. 00000

QrY TH'S PERI OD
QTY TO DATE

1,774
-0.
1, 774.

43, 304.
0.
43, 304.

426.
. 000
426.

- 807.
-807.

458.
. 000
458.

5, 431.
. 750
5, 432.

200
200
000

. 000
. 000
. 000

. 100
. 000
. 100

170
000
170

000

000

. 000

500
500

000

000

250

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 7

ESTI MATE RUN 04/ 06/ 2018

-807.

22.

. 40

.00

.00

.00

.00

50

.00

.00

.00

.00

08: 11: 47

AMOUNT

30, 158.

28, 020.

3,117, 900.

36, 210.

-807.

2,748.

162, 960.

6, 000.

6, 300.

5, 000.

00

.00

00

24

00

50

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0295 606-01390

0300

606- 02003

0305

607-00010

0310

607- 01000

0315

608- 00000

0320

608- 00010

0325

608- 00015

0330

608-10010

0335

609- 20010

0337

609-21010

0340 609-21020

C20586

20586-BI D
STAO60A- 019

| TEM
DESCRI PTI ON

*End Anchorage Type 3K

*End Anchorage (Nonfl ared)

*Corner and Line Brace Post

Fence Barbed Wre with Metal

Post s

*Concrete Sidewal k

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Si dewal k Drain

*Curb Type 2 (Section B)

Cand GTy 2 I-B

*Curb and CGutter Type 2 (Section Il-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
2, 500. 00000
15. 000
EACH
3, 500. 00000
0. 000
EACH
500. 00000
0. 000
LF
10. 00000
818. 000
sy
70. 00000
398. 000
sy
125. 00000
418. 000
SF
71. 00000
1. 000
EACH
3, 200. 00000
287. 000
LF
50. 00000
444. 000
LF
32. 00000
2, 496. 000
LF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

818. 000
0. 000
818. 000

398. 000
0. 000
398. 000

418. 000
0. 000
418. 000

1. 000
0. 000
1.000

287.000
0. 000
287.000

444,000
0. 000
444.000

2, 496. 000
0. 000
2,496. 000
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ESTI MATE RUN 04/ 06/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 11: 47

AMOUNT

7,500

52, 500

57, 260

49, 750

29,678

3, 200

14, 350

14,208

87, 360

00

00

.00

.00

00

00

00

00

00

00

00



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20586- BI D ESTI MATE RUN 04/ 06/ 2018
PRQJECT: STAO60A- 019 ESTI MATE NO 0008 08: 11: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 609-21021 *Curb and CGutter Type 2 (Section II-M 84. 000 84. 000
LF 0. 000 0.00
50. 00000 84. 000 4,200. 00
0350 609-24004 *Qutter Type 2 (4 Foot) 6. 000 6. 000
LF 0. 000 0. 00
55. 00000 6. 000 330. 00
0355 609-24006 *Cutter Type 2 (6 Foot) 277. 000 277. 000
LF 0. 000 0.00
65. 00000 277.000 18, 005. 00
0356 612-00041 Delin (Flex) (Ty I) 266. 000 266. 000
EACH 0. 000 0. 00
103. 55000 266. 000 27,544. 30
0357 612-00042 Delin (Flex) (Ty Il) 144. 000 144. 000
EACH 0.000 0.00
105. 63000 144. 000 15, 210. 72
0358 612-00043 Delin (Flex) (Ty 111) 66. 000 66. 000
EACH 0. 000 0. 00
108. 10000 66. 000 7,134.60
0360 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 0. 000 0. 000
EACH 0. 000 0.00
135. 00000 0. 000 0. 00
0365 612-00102  *Delineator (Drivable Concrete Installation) (Type Il) 0. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0370 612-00103  *Delineator (Drivable Concrete Installation) (Type 0. 000 0. 000
Il
) EACH 0. 000 0.00
145. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Class I) 856. 010 856. 010
SF -0.010 -0.20
20. 00000 856. 000 17,120. 00
0380 614-00012 *Sign Panel (Cass I1) 2,477. 000 2,477. 000
SF 0. 000 0.00

23. 00000 2,477.000 56, 971. 00



CONTI D

CAT NO0200

0385

0390

0395

0400

0405

0406

0410

0415

0420

0425

0430

614-01512

614- 01522

614- 01575

614- 01578

625- 00000

625- 00001

626- 00000

626- 01103

627-00008

627-00013

627- 30405

C20586

20586-BI D
STAO60A- 019

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Steel Sign Support (2-1nch Round)(Post) 1, 314. 000
LF
12. 00000
*Steel Sign Support (2-1nch Round)(Socket) 122. 000
EACH
160. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 2,448. 000
LF
13. 50000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 161. 000
EACH
210. 00000
*Construction Surveying 1. 000
LS

Const Surveying (Hour) Extra Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Paverment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

120, 000. 00000

162. 500
HOUR
150. 00000
1. 000
LS

500, 000. 00000

1. 000

LS
20, 000. 00000
1, 015. 000

GAL
81. 00000
2,164. 950

GAL
37. 00000
3, 286. 000

SF

16. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,314. 000
0. 000
1, 314. 000

122. 000
0. 000
122. 000

1, 968. 000
-480. 000
1, 488. 000

161. 000
0. 000
161. 000

1. 000
0. 000
1. 000

51.500
55. 500
107. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1, 015. 000
0. 000
1, 015. 000

2,164. 950
0. 000
2, 164. 950

3, 286. 000
0. 000
3, 286. 000
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ESTI MATE RUN 04/ 06/ 2018

- 6, 480.

8,325

.00

.00

00

.00

.00

00

.00

.00

.00

.00

.00

08: 11: 47

AMOUNT

15, 768

19,520

20, 088

33, 810

120, 000

16, 050

500, 000

20, 000

82, 215

80, 103

54, 219

00

00

00

00

00

00

00

00

00

15

00



CONTI D

ROADWAY

CAT NO0200

0435 627-30410

0440

629- 01210

0445

630- 00000

0450

630- 00007

0455

630- 00012

0456

630- 80305

0457

630- 00015

0458

614-80321

0459

614- 80322

0460

630- 80338

0461 630-80335

C20586

STAO60A- 019

20586-BI D

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

Adj ust

Monunent Box

*Fl aggi ng

Traffic Control

I nspection

*Traffic Control

Managenent

Fl aggi ng Station Light

Uni forned Traf Cirl

Coor di nati on

Barricade (Ty 3 MA)

Barricade (Ty 3 M B)

*Barricade (Type 3 M D) (Tenporary)

Barricade (3 MA) (Tenp) CO #010/ MCR #003

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 475. 000
SF
10. 50000
30. 000
EACH
250. 00000
8, 289. 000
HOUR
23. 50000
96. 000
DAY
145. 00000
127. 000
DAY
1, 200. 00000
7.000
EACH
330. 00000
7.000
HOUR
65. 00000
11. 000
EACH
150. 00000
13. 000
EACH
250. 00000
0. 000
EACH
500. 00000
11. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 475. 000
0. 000

4,475. 000

30. 000
0. 000
30. 000

8, 288. 500
0.500

8, 289. 000

96. 000
0. 000
96. 000

. 000
0. 000
. 000

6. 300
0.700
7.000

7.000
0. 000
7.000

11. 000
-11.
0. 000

000

13. 000
000
0. 000

-13.

0. 000
0. 000
0. 000

0. 000
11. 000
11. 000
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CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20586- BI D ESTI MATE RUN 04/ 06/ 2018
PRQJECT: STAO60A- 019 ESTI MATE NO 0008 08: 11: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0462 630-80336 Barricade (3 MB) (Tenp) CO #010/ MCR #003 13. 000 0. 000
EACH 13. 000 3, 250. 00
250. 00000 13. 000 3, 250. 00
0465 630-80341  *Construction Traffic Sign (Panel Size A) 287. 000 258. 300
EACH 28.700 2,296. 00
80. 00000 287.000 22,960. 00
0470 630-80342 *Construction Traffic Sign (Panel Size B) 264. 000 237. 600
EACH 26. 400 2,904.00
110. 00000 264. 000 29, 040. 00
0475 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0480 630-80344  Construction Traffic Sign (Special) 473.000 388. 800
SF 43. 200 648. 00
15. 00000 432. 000 6, 480. 00
0485 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 2,400. 00
6, 000. 00000 4.000 24,000. 00
0490 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0495 630-80360  *Drum Channel i zi ng Devi ce 150. 000 113. 400
EACH 12. 600 441. 00
35. 00000 126. 000 4,410. 00
0500 630-80380 *Traffic Cone 315. 000 283.500
EACH 31. 500 472.50
15. 00000 315. 000 4,725.00
0505 630- 80520 *Mobi | e Pavenment Marking Zone 2.000 2.000
DAY 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
0510 630-85041 *Mbbi | e Attenuator 7.000 7.000
DAY 0. 000 0. 00
650. 00000 7.000 4,550. 00



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20586- BI D ESTI MATE RUN 04/ 06/ 2018
PRQJECT: STAO60A- 019 ESTI MATE NO 0008 08: 11: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 700-70010 F/ A Mnor Contract Revisions 2, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70012 F/ A Asphal t Pavenent |ncentive 158, 270. 220 152, 928. 000
FA 5, 342. 220 5,342.22
1. 00000 158, 270. 220 158, 270. 22
0530 700-70016 F/ A Fuel Cost Adj ustnment 2,336.520 2,336.520
FA 0. 000 0. 00
1. 00000 2, 336.520 2,336.52
0535 700-70018 F/ A Roadway Snoot hness | ncentive 156, 285. 320 156, 285. 320
FA 0. 000 0.00
1. 00000 156, 285. 320 156, 285. 32
0540 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -557. 480
F A 557. 480 557. 48
1. 00000 0. 000 0. 00
0545 700- 70023 F/ A On- The-Job Trai nee 640. 000 640. 000
FA 0. 000 0.00
1. 00000 640. 000 640. 00
0550 700-70034 F/ A F/ A Landscapi ng 23, 109. 210 23,109. 210
FA 0. 000 0. 00
1. 00000 23,109. 210 23,109. 21
0555 700- 70042 F/' A Railroad Fl aggi ng 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0560 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6, 224,918.79 % 17,015. 44 $ 6, 194, 066. 28



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20586- BI D ESTI MATE RUN 04/ 06/ 2018
PRQJECT: STAO60A- 019 ESTI MATE NO 0008 08: 11: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 C 17-BA STRUCTURES

0570 202-00246 Renoval of Asphalt Mat (Planing) (Special) 128. 000 128. 000
5% 0. 000 0. 00
25. 00000 128. 000 3,200. 00
0575 202-00425 *Rermoval of Bridge Railing 52. 000 52. 000
LF 0. 000 0. 00
20. 00000 52. 000 1, 040. 00
0580 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
72.00000 0. 000 0. 00
0585 515-00120 *\Wat er proofi ng (Menbrane) 128. 000 128. 000
SY 0. 000 0. 00
45. 00000 128. 000 5,760. 00
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 114. 000 114. 000
LF 0. 000 0. 00
26. 00000 114. 000 2,964.00
0595 606-11010 *Bridge Rail Type 10R 52. 000 52. 000
LF 0. 000 0. 00
335. 00000 52. 000 17, 420. 00
CAT 0300 CURRENT AMT $ 30,384.00 % 0.00% 30, 384. 00

CAT NO0301 060A004810BR STUCTURES

0600 202-00035  Renoval of Pipe 66. 000 66. 000
LF 0. 000 0. 00
50. 00000 66. 000 3, 300. 00
0605 202-00220 Renoval of Asphalt Mat 31. 000 31. 000
SY 0. 000 0. 00
4.50000 31. 000 139. 50
0610 203-00010 Uncl assi fied Excavation (Conplete In Place) 0. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0615 206- 00000 Structure Excavation 29. 000 29. 000
cY 0. 000 0. 00

50. 00000 29. 000 1, 450. 00



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20586- BI D ESTI MATE RUN 04/ 06/ 2018
PRQJECT: STAO60A- 019 ESTI MATE NO 0008 08: 11: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 060A004810BR STUCTURES

0620 206-00100 Structure Backfill (Cass 1) 29. 000 29. 000
cY 0. 000 0. 00
50. 00000 29. 000 1, 450. 00
0625 420-00113 Ceotextile (Drainage) (Cass 2) 35. 000 35. 000
SY 0. 000 0. 00
50. 00000 35. 000 1, 750. 00
0630 506- 00206 Riprap (6 Inch) 9. 000 9. 000
cY 0. 000 0. 00
200. 00000 9. 000 1, 800. 00
0635 601-03000 *Concrete Cass D 1.100 1.100
cY 0. 000 0. 00
2,500. 00000 1.100 2,750.00
0640 601-03050 *Concrete Class D (Wall) 3. 000 3. 000
cY 0. 000 0. 00
2,500. 00000 3. 000 7,500. 00
0645 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0. 00
0650 602-00020 *Rei nforcing Steel (Epoxy Coated) 391. 000 391. 000
LB 0. 000 0. 00
10. 00000 391. 000 3, 910. 00
0655 603-10150 15 Inch Corrugated Steel Pipe 15. 000 15. 000
LF 0. 000 0. 00
200. 00000 15. 000 3, 000. 00
0660 603-10480 48 Inch Corrugated Steel Pipe 56. 000 56. 000
LF 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0665 621-00450 Det our Pavenent 31. 000 31. 000
SY 0. 000 0. 00
60. 00000 31. 000 1, 860. 00

CAT 0301 CURRENT AMT $ 37,309.50 % 0.00% 37,309. 50



CONTI D: C20586 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 20586- BI D ESTI MATE RUN 04/ 06/ 2018
PRQJECT: STAO60A- 019 ESTI MATE NO 0008 08: 11: 47
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0670 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0675 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0680 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
CAT 0400 CURRENT AMT $ 70, 000. 00 $ 0.00% 70, 000. 00

PRQJECT TOTAL CURRENT AMI $ 6, 362,612.29$% 17,015. 44 $ 6,331, 759.78



